

ENGINEERING CHANGE NOTICE

Date: 01.04.10			ECN #: 344
Project No.: D900-619	Created By: #	Checked By: CP	
Project Name: 900 BEARPAWS	Approved By: # (proj. manager)	Approved By: N/A (management if req'd)	

Description of Change:

RECEIVED FAA STC SROO903SE FOR 900 BEARPAWS ... FINALLY

Notification/Acceptance	Affected	Authorization
QA	✓	P101-456
Production	✓	
Planning	✓	
Marketing	✓	

Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File	✓		DS	01.04.11	01.04.10 #
Update Pink File	✓		DS	01.04.11	01.04.10 #
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	01.04.11	01.04.10 #
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File	✓		DS	01.04.10	01.04.10 #
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021	✓		DS	01.04.10	01.04.10 #
Update QSI 036		✓			

Notes:

- K1000 KITS ON HOLD CAN NOW BE COMPLETED BY ADDING PARTWORK FROM D900-619 FILE
- MKTG TO UPDATE CUSTOMERS WHO HAVE ALREADY RECEIVED 900 BEARPAWS FROM DART.